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APPLICATION AND CERTIFICATE FOR PAYMENT

PAGE ONE OF TWO PAGES

To: Des Moines Courthouse
GSA Public Building Services
Two Perish Square - 2300 Main St. 7th FI.
Kansas City, MO 64108

ATTN: Matt Meeks
FROM (CONTRACTOR): RYAN COMPANIES US, INC.

111 East Grand Ave Suite 200
Des Moines, 1A 50309

PROJECT: Des Moines Courthouse

APPLICATION NO: 41
APPLICATION DATE: 2/1/2022

PERIOD FROM: 1/1/2022
PERIOD TO: 1/31/2022

PROJECT NO: 004638000

CONTRACTOR'S APPLICATION FOR PAYMENT

CHANGE ORDER SUMMARY

Change Orders approved in ADDITIONS DEDUCTIONS
previous months by Owner
TOTAL| 109,985,277.97 574,773.90
Approved This Month
Number Date Approved
TOTALS| 109,985,277.97 574,773.90

Net change by Change Orders 109,410,504.07

COI\{)T CTOR: RYAN COMPANIES US, INC.

cuSigne
Bﬁ

81F9F386B69C4E1...

ARCHITECT'S CERTIFICATE FOR PAYMENT

ARCHITECT: Jacobs

By: DATE:

DlgnaHy signed by ERIK PETERSON
S, 0=U.S

=G | Services

ONCERICPETERAON = OID. 0.5 9543 15300800100, -A7001 005640491
E R I K P E I E R S O N Reason: | agree (0 the terms defined by the placement of my signature in
this document
Location: your signing location here

Date: 2022.03.11 12:06:44-06'00"
Foxit PDF Editor Version: 11.2.1

ORIGINAL CONTRACT SUM

Net change by Change Orders

$703,418.00

$109,410,504.07

CONTRACT SUM TO DATE

$110,113,922.07

TOTAL WORK COMPLETED TO DATE

$62,359,200.71

TOTAL STORED MATERIAL TO DATE

$1,788,489.10

TOTAL COMPLETED AND STORED TO DATE

$64,147,689.81

PREVIOUS PAYMENTS FOR WORK COMPLETED

$58,625,652.21

PREVIOUS PAYMENTS FOR STORED MATERIAL

$814,752.75

LESS TOTAL PREVIOUS CERTIFICATES FOR PAYMENT

CURRENT PAYMENT DUE

$59,440,404.96

$4,707,284.85

AMOUNT DUE FROM PREVIOUS APPLICATIONS

$0.00

TOTAL AMOUNT DUE

$4,707,284.85

DATE:3/4/2022

State of: lowa County of: Polk

Subscribed and sworn to before me this day of , 20

Notary Public:
My Commission expires:
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CONTINUATION SHEET

AIA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATE FOR PAYMENT, containing APPLICATION NUMBER: 41

Contractor’s signed Certification is attached. APPLICATION DATE: 2/1/2022

In tabulations below, amounts are stated to the nearest dollar. PERIOD FROM: 1/1/2022

Use Column | on Contracts where variable retainage for line items may apply. TO: 1/31/2022

A B C D E F G H | J K L
WORK COMPLETED Total Completed Balance
ITEM DESCRIPTION OF WORK SCHEDULED BUDGET REVISED PREVIOUS PREVIOUS THIS APPLICATION and Stored % To Finish
No. VALUE RECONCILIATION VALUE ORK COMPLETELPTORED MATERIAL{ Work in Place |Stored Materials| To Date (JIE) (E-J)
(F+G+H+l)

00 |Design Phase Services $703,418.00 703,418.00 703,418.00 703,418.00 100% 0.00
P1-01 [P-1 Preliminary Concepts Pricing ECW 21,770.38 21,770.38 21,770.38 21,770.38 100% 0.00
P1-02 [P-1 Construction Contingency 0.00 0.00 - 0.00 0% 0.00
P1-03 [P-1 CMc Fees / Profit 271.68 271.68 271.68 271.68 100% 0.00
P2-01 [P-2 Pull-Planning Facilitation ECW 10,206.33 10,206.33 10,206.33 10,206.33 100% 0.00
P2-02 [P-2 Construction Contingency 0.00 0.00 - 0.00 0% 0.00
P2-03 [P-2 CMc Fees / Profit 325.13 325.13 325.13 325.13 100% 0.00
P3-01 [P-3 Prelim Concept Final Pricing ECW 14,021.90 14,021.90 14,021.90 14,021.90 100% 0.00
P3-02 [P-3 Construction Contingency 0.00 0.00 - 0.00 0% 0.00
P3-03 [P-3 CMc Fees / Profit 1,030.05 1,030.05 1,030.05 1,030.05 100% 0.00
P5-01 [P-5 Final Concept Pricing ECW $60,848.13 60,848.13 60,848.13 60,848.13 100% 0.00
P5-02 |P-5 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P5-03 [P-5 CMc Fee's /Profit $1,277.68 1,277.68 1,277.68 1,277.68 100% 0.00
P7-01 [P-7 GMP 1 ECW $1,766,814.00 1,766,814.00 1,684,678.91 1,684,678.91 95% 82,135.09
P7-02 [P-7 GMP 1 Construction Contingency $17,603.00 17,603.00 - 0.00 0% 17,603.00
P7-03 [P-7 GMP 1 CMc Fee's /Profit $34,453.00 34,453.00 32,851.38 32,851.38 95% 1,601.62
P8-01 [P-8 Bird's Run Excavation ECW $261,135.00 261,135.00 173,004.88 173,004.88 66% 88,130.12
P8-02 |P-8 Construction Contingency $1,948.00 1,948.00 - 0.00 0% 1,948.00
P8-03 [P-8 CMc Fee's /Profit $6,217.00 6,217.00 4,118.83 4,118.83 66% 2,098.17
P9-01 [P-9 Deep Foundations ECW $1,151,818.00 1,151,818.00 1,151,001.41 1,151,001.41 100% 816.59
P9-02 |P-9 Construction Contingency $14,549.00 14,549.00 - 0.00 0% 14,549.00
P9-03 [P-9 CMc Fees / Profit $22,460.00 22,460.00 22,444.08 22,444.08 100% 15.92
P12-01]P-12 YMCA Removals ECW $319,499.00 319,499.00 319,499.00 319,499.00 100% 0.00
P12-02|P-12 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P12-03|P-12 CMc Fees / Profit $23,961.92 23,961.92 23,961.92 23,961.92 100% 0.00
P13-01|P-13 Mock-Up cost Recon. ECW $54,335.52 54,335.52 54,335.52 54,335.52 100% 0.00
P13-02 |P-13 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P13-03 |P-13 CMc Fees / Profit $3,991.50 3,991.50 3,991.50 3,991.50 100% 0.00
P14-01|P-14 SHPO PA Impacts ECW $125,284.98 125,284.98 125,284.98 125,284.98 100% 0.00
P14-02 |P-14 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P14-03 |P-14 CMc Fees / Profit $2,130.17 2,130.17 2,130.17 2,130.17 100% 0.00
P15-01|P-15 Elevators ECW $3,329,578.00 3,329,578.00 881,306.94 62,264.91 943,571.85 28% 2,386,006.15
P15-02|P-15 Construction Contingency $29,955.00 29,955.00 - 0.00 0% 29,955.00
P15-03 |P-15 CMc Fees / Profit $64,927.00 64,927.00 17,185.55 17,185.55 26% 47,741.45
P16-01|P-16 Birds Run Inspect/Survey ECW $34,064.51 34,064.51 34,064.51 34,064.51 100% 0.00
P16-02 |P-16 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P16-03 |P-16 CMc Fees / Profit $1,154.68 1,154.68 1,154.68 1,154.68 100% 0.00
P17-01]P-17 Contaminated Soil Removal ECW $939,679.61 939,679.61 603,619.17 603,619.17 64% 336,060.44
P17-02|P-17 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P17-03|P-17 CMc Fees / Profit $1,111.50 1,111.50 713.99 713.99 64% 397.51
P18-01|P-18 Enclosure Design Assist ECW $334,666.00 334,666.00 334,666.00 334,666.00 100% 0.00
P18-02 |P-18 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P18-03 |P-18 CMc Fees / Profit $6,526.00 6,526.00 6,526.00 6,526.00 100% 0.00
P19-01|P-19 Site Utilities ECW $710,753.00 710,753.00 211,981.05 65,548.55 277,529.60 39% 433,223.40
P19-02|P-19 Construction Contingency $16,597.00 16,597.00 - 0.00 0% 16,597.00
P19-03 |P-19 CMc Fees / Profit $13,860.00 13,860.00 4,133.72 4,133.72 30% 9,726.28
P20-01|P-20 Footings / Foundations ECW $5,960,875.00 5,960,875.00 5,666,035.81 108,230.31 5,774,266.12 97% 186,608.88
P20-02 |P-20 Construction Contingency $152,517.00 152,517.00 - 0.00 0% 152,517.00
P20-03 |P-20 CMc Fees / Profit $75,997.00 75,997.00 72,238.01 1,379.86 73,617.87 97% 2,379.13
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P21-01|P-21 Structure ECW $15,640,875.00 15,640,875.00 14,605,981.00 16,200.00 105,883.65 14,728,064.65 94% 912,810.35
P21-02|P-21 Construction Contingency $313,652.00 313,652.00 - 0.00 0% 313,652.00
P21-03|P-21 CMc Fees / Profit $89,694.00 89,694.00 83,759.31 607.20 84,366.51 94% 5,327.49
P23-01|P-23 Major Mechanical Equip ECW $1,721,787.00 1,721,787.00 1,364,049.69 1,364,049.69 79% 357,737.31
P23-02 |P-23 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P23-03 |P-23 CMc Fees / Profit $33,575.00 33,575.00 26,599.09 26,599.09 79% 6,975.91
P24-01]P-24 Underslab MEP ECW $663,957.00 663,957.00 650,009.53 650,009.53 98% 13,947.47
P24-02|P-24 Construction Contingency $13,538.00 13,538.00 - 0.00 0% 13,538.00
P24-03 |P-24 CMc Fees / Profit $12,947.00 12,947.00 12,675.03 12,675.03 98% 271.97
P25-01|P-25 Birds Run Transfer Beams ECW $158,520.06 158,520.06 149,299.56 149,299.56 94% 9,220.50
P25-02 |P-25 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P25-03 |P-25 CMc Fees / Profit $3,199.50 3,199.50 3,003.78 3,003.78 94% 195.72
P26-01|P-26 ASI 001 & 003 ECW $68,579.20 68,579.20 68,579.20 68,579.20 100% 0.00
P26-02 |P-26 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P26-03 |P-26 CMc Fees / Profit $464.49 464.49 464.49 464.49 100% 0.00
P27-01|P-27 ASI 002 ECW $13,702.59 13,702.59 13,702.59 13,702.59 100% 0.00
P27-02|P-27 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P27-03 |P-27 CMc Fees / Profit $398.72 398.72 398.72 398.72 100% 0.00
P28-01|P-28 Security Infrastructure ECW $49,042.03 49,042.03 49,042.03 49,042.03 100% 0.00
P28-02 |P-28 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P28-03 |P-28 CMc Fees / Profit $1,039.84 1,039.84 1,039.84 1,039.84 100% 0.00
P29-01|P-29 ASI 005 Rev to P20 ECW $5,158.00 5,158.00 5,158.00 5,158.00 100% 0.00
P29-02 |P-29 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P29-03 |P-29 CMc Fees / Profit $549.38 549.38 549.38 549.38 100% 0.00
P30-01|P-30 Exterior Lower Columns ECW $55,698.00 55,698.00 55,698.00 55,698.00 100% 0.00
P30-02 |P-30 Construction Contingency $1,114.00 1,114.00 - 0.00 0% 1,114.00
P30-03 |P-30 CMc Fees / Profit $0.00 0.00 - 0.00 0% 0.00
P31-01|P-31 Formed Footings/Mobile Crane ECW ($42,607.96) (42,607.96), (42,607.96) (42,607.96), 100% 0.00
P31-02|P-31 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P31-03|P-31 CMc Fees / Profit ($1,266.02) (1,266.02) (1,266.02) (1,266.02) 100% 0.00
P32-01|P-32 Garage Level Columns ECW $70,731.00 70,731.00 70,731.00 70,731.00 100% 0.00
P32-02|P-32 Construction Contingency $1,415.00 1,415.00 - 0.00 0% 1,415.00
P32-03 |P-32 CMc Fees / Profit $0.00 0.00 - 0.00 0% 0.00
P33-01|P-33 Foundation Updates ECW $21,838.00 21,838.00 21,838.00 21,838.00 100% 0.00
P33-02 |P-33 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P33-03 |P-33 CMc Fees / Profit $2,083.88 2,083.88 2,083.88 2,083.88 100% 0.00
P34-01|P-34 ASI 005 Rev to P25 ECW $3,587.00 3,587.00 3,587.00 3,587.00 100% 0.00
P34-02 |P-34 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P34-03 |P-34 CMc Fees / Profit $618.42 618.42 618.42 618.42 100% 0.00
P35-01|P-35 ASI 007 ECW $4,771.22 4,771.22 4,696.22 4,696.22 98% 75.00
P35-02 |P-35 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P35-03 |P-35 CMc Fees / Profit $510.49 510.49 507.84 507.84 99% 2.65
P36-01|P-36 BP#5i Site Backfill within POR ECW $673,610.00 673,610.00 461,903.00 461,903.00 69% 211,707.00
P36-02 |P-36 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P36-03 |P-36 CMc Fees / Profit $30,236.00 30,236.00 22,494.27 22,494.27 74% 7,741.73
P37-01|P-37 BP#5i Site Backfill outside POR ECW $29,837.00 29,837.00 - 0.00 0% 29,837.00
P37-02 |P-37 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P37-03 |P-37 CMc Fees / Profit $1,339.00 1,339.00 367.83 367.83 27% 971.17
P38-01|P-38 BP#4b Curtain Wall Scope ECW $6,205,996.00 6,205,996.00 4,088,849.10 479,718.48 724,292.96 5,292,860.54 85% 913,135.46
P38-02 |P-38 Construction Contingency $78,002.00 78,002.00 - 0.00 0% 78,002.00
P38-03 |P-38 CMc Fees / Profit $1,560,077.00 1,560,077.00 1,420,857.60 112,078.89 1,532,936.49 98% 27,140.51
P39-01|P-39 Vault Containment System ECW $93,730.00 93,730.00 93,730.00 93,730.00 100% 0.00
P39-02 |P-39 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P39-03 |P-39 CMc Fees / Profit $5,555.48 5,555.48 5,555.48 5,555.48 100% 0.00
P40-01|P-40 Garage Floor Reinforcing ECW $0.00 0.00 - 0.00 0% 0.00
P40-02 |P-40 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P40-03 |P-40 CMc Fees / Profit $0.00 0.00 - 0.00 0% 0.00
P41-01|P-41 ASI 008 Structural CDs ECW $771,763.50 771,763.50 678,772.08 678,772.08 88% 92,991.42
P41-02 |P-41 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P41-03 |P-41 CMc Fees / Profit $22,904.21 22,904.21 15,564.31 15,564.31 68% 7,339.90
P42-01]P-42 ASI 009 $15,795.00 15,795.00 15,795.00 15,795.00 100% 0.00
P42-02 |P-42 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P42-03 |P-42 CMc Fees / Profit $559.27 559.27 559.27 559.27 100% 0.00
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P43-01]P-43 ASI 011 $42,398.76 42,398.76 5,160.76 5,160.76 12% 37,238.00
P43-02 |P-43 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P43-03 |P-43 CMc Fees / Profit $2,292.66 2,292.66 877.60 877.60 38% 1,415.06
P44-01|P-44 BP#4c Precast $3,324,979.00 3,324,979.00 3,005,007.00 3,005,007.00 90% 319,972.00
P44-02 |P-44 Construction Contingency $34,927.00 34,927.00 - 0.00 0% 34,927.00
P44-03 |P-44 CMc Fees / Profit $167,680.00 167,680.00 104,535.66 104,535.66 62% 63,144.34
P45-01|P-45 ASI 010 $107,228.93 107,228.93 106,418.97 106,418.97 99% 809.96
P45-02 |P-45 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P45-03 |P-45 CMc Fees / Profit $2,698.82 2,698.82 2,602.94 2,602.94 96% 95.88
P46-01|P-46 ASI 012 $4,708.00 4,708.00 2,354.00 2,354.00 50% 2,354.00
P46-02 |P-46 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P46-03 |P-46 CMc Fees / Profit $343.41 343.41 78.89 78.89 23% 264.52
P51-01|P-51 ASI 016 $31,282.56 31,282.56 16,698.56 16,698.56 53% 14,584.00
P51-02|P-51 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P51-03 |P-51 CMc Fees / Profit $1,426.30 1,426.30 622.15 622.15 44% 804.15
P52-01|P-52 ASI 017 $1,820.00 1,820.00 1,820.00 1,820.00 100% 0.00
P52-02 |P-52 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P52-03 |P-52 CMc Fees / Profit $220.37 220.37 80.71 80.71 37% 139.66
P53-01|P-53 ASI 018 $27,820.00 27,820.00 17,069.00 17,069.00 61% 10,751.00
P53-02 |P-53 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P53-03 |P-53 CMc Fees / Profit $827.84 827.84 698.19 698.19 84% 129.65
P54-01|P-54 ASI 019 $9,238.00 9,238.00 - 0.00 0% 9,238.00
P54-02 |P-54 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P54-03 |P-54 CMc Fees / Profit $305.78 305.78 93.68 93.68 31% 212.10
P55-01 P-55 Security System Infrastructure Design $76,057.00 76.057.00 76.057.00 76,057.00 100% 0.00
P55-02 |P-55 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P55-03 |P-55 CMc Fees / Profit $10,734.34 10,734.34 10,734.34 10,734.34 100% 0.00
P57-01|P-57 ASI 020 ($3,372.00) (3,372.00) (3,372.00) (3,372.00) 100% 0.00
P57-02 |P-57 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P57-03 |P-57 CMc Fees / Profit $60.05 60.05 60.05 60.05 100% 0.00
P-58 Contaminated Soil Export
P58-01 |Reconciliation ($359,498.30) (359,498.30) - 0.00 0% (359,498.30)
P58-02 |P-58 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P58-03 |P-58 CMc Fees / Profit $12,994.55 12,994.55 (2,712.55) (2,712.55) -21% 15,707.10
P59-01|P-59 BR Excavation Reconciliation ($43,342.60) (43,342.60) - 0.00 0% (43,342.60)
P59-02 |P-59 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P59-03 [P-59 CMc Fees / Profit ($4,178.95) (4,178.95) (502.69) (502.69) 12% (3,676.26)
P60-01|P-60 Additional Foundation Removals $30,203.82 30,203.82 9,462.15 9,462.15 31% 20,741.67
P60-02 |P-60 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P60-03 |P-60 CMc Fees / Profit $1,583.78 1,5683.78 622.77 622.77 39% 961.01
pe1-01 |61 20-21 Winter Conditions & Mockups $617,111.00 817,111.00 760,246.41 56,750.04 816,996.45 100% 114.55
P61-02|P-61 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P61-03 |P-61 CMc Fees / Profit $386,441.00 386,441.00 278,813.99 55,546.21 334,360.20 87% 52,080.80
P62-01|P-62 ASI's 21,22,23 ECW $1,712.00 1,712.00 1,712.00 1,712.00 100% 0.00
P62-02 |P-62 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P62-03 |P-62 CMc Fees / Profit $159.19 159.19 159.19 159.19 100% 0.00
P-64 '20-'21 Winter Conditions-Work $74.938.00
P64-01 |outside POR ECW 74,938.00 - 0.00 0% 74,938.00
P64-02 |P-64 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P64-03 |P-64 CMc Fees / Profit $2,622.00 2,622.00 990.14 990.14 38% 1,631.86
P65-01|P-65 Courts RWA Removals ECW ($58,852.00) (58,852.00) - 0.00 0% (58,852.00)
P65-02 |P-65 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P65-03 [P-65 CMc Fees / Profit ($2,295.23) (2,295.23) (599.78) (599.78) 26% (1,695.45)
P66-01|P-66 Courts RWA Adds ECW $127,517.00 127,517.00 17,786.00 17,786.00 14% 109,731.00
P66-02 |P-66 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P66-03 |P-66 CMc Fees / Profit $5,812.13 5,812.13 1,436.65 1,436.65 25% 4,375.48
P67-01|P-67 Exterior Mock-up Removal ECW ($201,224.00) (201,224.00) (84,224.00) (84,224.00) 42% (117,000.00)
P67-02 |P-67 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P67-03 [P-67 CMc Fees / Profit ($7,847.74) (7,847.74) (3,661.68) (3,661.68) 47% (4,186.06)
P68-01|P-68 Masonry ECW $1,890,901.00 1,890,901.00 1,410,647.27 30,340.00 1,440,987.27 76% 449,913.73
P68-02 |P-68 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
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P68-03 |P-68 CMc Fees / Profit $84,876.00 84,876.00 51,750.47 591.64 52,342.11 62% 32,533.89
P69-01|P-69 Detention Equipment ECW $1,099,827.00 1,099,827.00 477,417.00 203,820.60 681,237.60 62% 418,589.40
P69-02 |P-69 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P69-03 |P-69 CMc Fees / Profit $49,367.00 49,367.00 22,730.61 3,974.20 26,704.81 54% 22,662.19
P70-01)P-70 Added Site Security 1/15-1/31 ECW $0.00 0.00 - 0.00 0% 0.00
P70-02 |P-70 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P70-03 |P-70 CMc Fees / Profit $16,636.71 16,636.71 16,636.71 16,636.71 100% 0.00
P-76 Work Outside POR Incl in Prev Mod
P76-01|ECW ($249,718.00) (249,718.00) - 0.00 0% (249,718.00)
P76-02 |P-76 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P76-03 |P-76 CMc Fees / Profit ($7,651.00) (7,651.00) - 0.00 0% (7,651.00)
P77-01|P-77 Final GMP ECW $50,022,898.42 50,022,898.42 14,984,284.27 191,020.81 | 2,114,769.05 973,736.35 18,263,810.48 37% 31,759,087.94
P77-02|P-77 Construction Contingency $523,347.10 523,347.10 - 0.00 0% 523,347.10
P77-03|P-77 CMc Fees / Profit $4,862,776.20 4,862,776.20 921,869.56 215,283.89 1,137,153.45 23% 3,725,622.75
P-78 Work Outside POR Incl in 90% CD
P78-01|ECW $1,767,130.00 1,767,130.00 - 0.00 0% 1,767,130.00
P78-02|P-78 Construction Contingency $0.00 0.00 - 0.00 0% 0.00
P78-03 |P-78 CMc Fees / Profit $365,297.00 365,297.00 214,447.37 214,447.37 59% 150,849.63
P-80 Detention Lock Control ECW $346,534.00 346,534.00 0.00 0% 346,534.00
P-80 Construction Contingency $0.00 0.00 0.00 0% 0.00
P-80 CMc Fees / Profit $23,961.20 0.00 0% 0.00
0.00 - - 0.00 0% 0.00
110,113,922.07 0.00 | 110,089,960.87 58,625,652.21 814,752.75 | 3,733,548.50 973,736.35 | 64,147,689.81 58%! 45,942,271.06




DocuSign Envelope ID: FE064988-877E-41E2-B4AF-FE49D3E5AAB3

CERTIFICATION OF PROGRESS PAYMENTS OMB Control Number: 9000-0102
UNDER FIXED-PRICE CONSTRUCTION CONTRACTS Expiration Date: 6/30/2019
1. PROJECT NAME 2. CONTRACT NUMBER/TASK ORDER NUMBER
New Des Moines Federal Courthouse CMc 47PG0218C0003
3. PROJECT LOCATION 4. CONTRACT DATE
IA0089ZZ Des Moines, IA 6/21/2018
5. NAME AND ADDRESS OF CONTRACTING OFFICER (Number, Street, City, State and ZIP code) 6. INVOICE NUMBER
Michael Flanigan
Acquisition Management Division INSTRUCTIONS
2300 Main St.
Kansas City, MO 64108 Type or print all entries on this form
except Item 8.
Please sign and return the original;
keep a copy for your records.
7. CERTIFICATION
In accordance with the clause at FAR 52.232-5, Payments Under Fixed-
Price Construction Contracts, | hereby certify, to the best of my knowledge
and belief, that --
(1) The amounts requested are only for performance in accordance with the
specifications, terms, and conditions of the contract;
(2) Payments to subcontractors and suppliers have been made from
previous payments received under the contract, and timely payments will
be made from the proceeds of the payment covered by this certification,
in accordance with subcontract agreements and the requirements of
Chapter 39 of title 31, United States Code; and
(3) This request for progress payments does not include any amounts which
the prime contractor intends to withhold or retain from a subcontractor or
supplier in accordance with the terms and conditions of the subcontract.
(4) This certification is not to be construed as final acceptance of a
subcontractor's performance.
8. CERTI!_=IED BY-(Signature) 9. DATE

3/4/2022

- SNFDIESEAREARMET.NAME AND TITLE OF CERTIFYING OFFICER

Russ Lewton VP Construction Ops
11. NAME AND ADDRESS OF CONTRACTOR (Number, Street, City, State and ZIP Code)

Ryan Companies US, Inc., 533 South Third Street, Suite 100, Minneapolis, MN 55415
GENERAL SERVICES ADMINISTRATION GSA 2419 (REV. 3/2015)




